Contract: 91353 Authorization: 6 Date: 8/18/2006
County: Coles

Section: 99-00124-02-PV

Route: FAS 642 (CH 18)

District: 7

Project: HPD-1037(3)

Description: THE PROJECTS CONSISTS OF THE CONSTRUCTION OF A DIAMOND
INTERCHANGE WITH FAI ROUTE 57 AND THE CONSTRUCTION OF A TWO-LANE
ROADWAY WITH OPEN DITCH DRAINAGE FROM TOWNSHIP ROAD 700E TO 900E
INCLUDING ELECTRICAL WORK, EARTH EXCAVATION, FURNISHING AND
ERECTING PRECAST PRESTRESSED CONCRETE BULB T-BEAMS 63", PCC
PAVEMENT, BRIDGE APPROACH WORK ALL OTHER INCIDENTAL WORK TO
COMPLETE THE PROJECT IN COLES COUNTY.

Contractor: A. J. Walker Construction Company

Awarded Contract Value: $11,141,584.93

Authorization Amount: $37,848.00

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 72528 Authorization: 5 Date: 8/18/2006
County: Morgan

Section: 81B-1

Route: FAP 310 (IL 267)

District: 6

Project: ACF-310(92)

Description: STRUCTURE REMOVAL AND REPLACEMENT AT FOUR LOCATIONS
INCLUDING A 2-SPAN, CONTINUOUS STEEL GIRDER (COMPOSITE) STRUCTURE
CARRYING U.S. ROUTE 67 OVER SANDY CREEK AND REINFORCED CONCRETE
BOX CULVERTS CARRYING U.S. ROUTE 67 OVER TRIBUTARY TO SANDY CREEK,
BRUSHY CREEK AND HENRY CREEK ALL LOCATED FROM JUST SOUTH OF
WOODSON TO JUST SOUTH OF SOUTH JACKSONVILLE.

Contractor: Sangamo Construction Co.

Awarded Contract Value: $2,176,774.81

Authorization Amount: $66,403.44

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because the change represents an adjustment
required by the contract, based on unpredictable developments in the work.



Contract: 91353 Authorization: 5 Date: 8/18/2006
County: Coles

Section: 99-00124-02-PV

Route: FAS 642 (CH 18)

District: 7

Project: HPD-1037(3)

Description: THE PROJECTS CONSISTS OF THE CONSTRUCTION OF A DIAMOND
INTERCHANGE WITH FAI ROUTE 57 AND THE CONSTRUCTION OF A TWO-LANE
ROADWAY WITH OPEN DITCH DRAINAGE FROM TOWNSHIP ROAD 700E TO 900E
INCLUDING ELECTRICAL WORK, EARTH EXCAVATION, FURNISHING AND
ERECTING PRECAST PRESTRESSED CONCRETE BULB T-BEAMS 63", PCC
PAVEMENT, BRIDGE APPROACH WORK ALL OTHER INCIDENTAL WORK TO
COMPLETE THE PROJECT IN COLES COUNTY.

Contractor: A. J. Walker Construction Company

Awarded Contract Value: $11,141,584.93

Authorization Amount: $59,197.25

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 66572 Authorization: 2 Date: 8/18/2006
County: lroquois

Section: (118BC,BR)1

Route: FAP 681 (US 52)

District: 3

Project:

Description: THIS PROJECT CONSISTS OF THE INSTALLATION OF A ROTATING
DRUM DEBRIS DEFLECTOR DEVICE AT THE STRUCTURE CARRYING U.S. ROUTE
52 OVER THE IROQUOIS RIVER APPROXIMATELY 1.7 MILES EAST OF ILLINOIS
ROUTE 49.

Contractor: Iroquois Paving Corporation

Awarded Contract Value: $131,021.24

Authorization Amount: $30,000.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 89279 Authorization: 11 Date: 8/18/2006
County: Tazewell

Section: 01-00135-00BT

Route: Riverside Park Trall

District: 4

Project: TE-D4(90)

Description: CONSTRUCTION CONSISTS OF 0.37 MILE OF BITUMINOUS
BIKEWAY, WALKS, LIGHTING, IRRIGATION AND PLANTING FROM RIVERSIDE
DRIVE TO BOB MICHEL BRIDGE IN EAST PEORIA.

Contractor: Otto Baum

Awarded Contract Value: $912,581.50

Authorization Amount: $41,193.00

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 91316 Authorization: 1 Date: 8/18/2006
County: DeWitt

Section: 85-00043-00-RS

Route: FAS 544 (CH5)

District: 5

Project: RS-544(103)

Description: THE PROJECT CONSISTS OF BITUMINOUS CONCRETE SURFACE,
LEVELING BINDER OVERLAY WITH SHOULDER, DITCH AND SLOPE
IMPROVEMENTS, COMPLETE ROADWAY RECONSTRUCTION OF A SEGMENT,
COMPLETE INTERSECTION RECONSTRUCTION AT COUNTY HIGHWAY 5 AND
ILLINOIS ROUTE 10, THE INSTALLATION OF PRECAST BOX CULVERTS AT THREE
LOCATIONS, CROSS ROAD PIPES AND ALL OTHER INCIDENTAL WORK TO
COMPLETE THE PROJECT ON FAS ROUTE 544 (COUNTY HIGHWAY 5) FROM
ILLINOIS ROUTE 10 TO THE MACON COUNTY LINE.

Contractor: lllinois Paving Co.

Awarded Contract Value: $1,877,760.23

Authorization Amount: $52,138.09

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 64A10 Authorization: 3 Date: 8/18/2006
County: Henry

Section: (2R)M&TS

Route: FAP 595

District: 2

Project: (HS-595(28))

Description: THIS PROJECT CONSISTS OF INTERSECTION IMPROVEMENTS
INCLUDING TRAFFIC SIGNAL INSTALLATION AT THE INTERSECTION OF IL
ROUTE 84 AND 5TH STREET IN COLONA.

Contractor: Foley Construction Company

Awarded Contract Value: $1,242,787.65

Authorization Amount: $50,663.38

Description and Reason for Change: Balance Final Field Measurements,
Unpredictable Addition, Design Engineering Error (other than Bridge Plans), Design
Change — Initiated by Design

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 66660 Authorization: 8 Date: 8/18/2006
County: Various

Section: D-3 Highway Damage Repair 2005

Route: Various

District: 3

Project:

Description: THE WORK CONSISTS OF A ONE YEAR CONTRACT WITH A
RENEWAL OPTION TO REPAIR DAMAGED GUARDRAIL, ATTENUATORS, AND
FENCE CAUSED BY MOTORISTS ALONG VARIOUS ROUTES IN VARIOUS
COUNTIES THROUGHOUT THE DISTRICT.

Contractor: Northern Contracting, Inc.

Awarded Contract Value: $548,300.00

Authorization Amount: $71,337.60

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 68200 Authorization: 37 Date: 8/18/2006
County: Peoria

Section: (72-7)R-3

Route: FAI 74

District: 4

Project: ACIM-ACBRI-744(233)89

Description: THIS PROJECT CONSISTS OF RECONSTRUCTION OF INTERSTATE
74 (WEST BOUND LANES) FROM WEST OF STERLING AVENUE TO NEBRASKA
AVENUE AND THE WAR MEMORIAL DRIVE INTERCHANGE INCLUDING WIDENING
AND RESURFACING OF WAR MEMORIAL DRIVE FROM STERLING AVENUE TO
WEST OF UNIVERSITY AVENUE IN PEORIA FOR A TOTAL PROJECT LENGTH OF
4.36 MILES.

Contractor: Walsh Construction Company

Awarded Contract Value: $45,716.849.54

Authorization Amount: $210,000.00

Description and Reason for Change: Design Change — Initiated by Design

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 91316 Authorization: 2 Date: 8/18/2006
County: DeWitt

Section: 85-00043-00-RS

Route: FAS 544 (CH5)

District: 5

Project: RS-544(103)

Description: THE PROJECT CONSISTS OF BITUMINOUS CONCRETE SURFACE,
LEVELING BINDER OVERLAY WITH SHOULDER, DITCH AND SLOPE
IMPROVEMENTS, COMPLETE ROADWAY RECONSTRUCTION OF A SEGMENT,
COMPLETE INTERSECTION RECONSTRUCTION AT COUNTY HIGHWAY 5 AND
ILLINOIS ROUTE 10, THE INSTALLATION OF PRECAST BOX CULVERTS AT THREE
LOCATIONS, CROSS ROAD PIPES AND ALL OTHER INCIDENTAL WORK TO
COMPLETE THE PROJECT ON FAS ROUTE 544 (COUNTY HIGHWAY 5) FROM
ILLINOIS ROUTE 10 TO THE MACON COUNTY LINE.

Contractor: lllinois Paving Co.

Awarded Contract Value: $1,877,760.23

Authorization Amount: $39,612.16

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 60997 Authorization: 39 B Date: 8/18/2006
County: Lake

Section: 19R-1

Route: FAP 337

District: 1

Project: NHF-337(6)

Description: 3.27 KM OF 2 @ 7.60 M AND VARIABLE WIDTH PAVEMENT
RECONSTRUCTION, VARIABLE WIDTH WIDENING, CONSTRUCTION OF A BRIDGE
CARRYING ELGIN, JOLIET & EASTERN RAILROAD OVER IL ROUTE 22, RETAINING
WALLS, INTERSECTION IMPROVEMENTS, DRAINAGE AND LIGHTING ALL ALONG
IL ROUTE 22 FROM WEST OF U.S. ROUTE 12 TO EAST OF BUESCHING ROAD IN
LAKE ZURICH.

Contractor: Kiewit Western Co.

Awarded Contract Value: $27,057,701.09

Authorization Amount: $69,240.00

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)
Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 60961 Authorization: 31 Date: 8/18/2006
County: Will

Section: (B&14)R-3

Route: FAP 575 (US 30)

District: 1

Project: NHF-575(187)

Description: 2.45 MILES OF PAVEMENT RECONSTRUCTION, VARIABLE WIDTH
WIDENING AND CULVERT IMPROVEMENT LOCATED ALONG U.S. ROUTE 30
FROM STATEVILLE ROAD/ESSINGTON ROAD TO WEST OF LARKIN AVENUE IN
CREST HILL AND JOLIET.

Contractor: P. T. Ferro Construction Co.

Awarded Contract Value: $11,652,824.28

Authorization Amount: $60,000.00

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)
Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because work of this type was included in the original

contract, and the additional efforts of this work are within the intent of the contract and
Department policy.



Contract: 62114 Authorization: 13 Date: 8/18/2006
County: Cook

Section: 2626.2R-2

Route: FAI 80/94

District: 1

Project:

Description: CONSTRUCTION OF RETAINING WALLS, NOISE ABATEMENT
WALLS, RECONSTRUCTION OF THE BRIDGES CARRYING 1-80/94 OVER HOHMAN
AVENUE, LITTLE CALUMET RIVER, HARRISON AVENUE AND ADDING LANES TO
THE MAINLINE PAVEMENT WITH JOINTED AND CONTINUOUSLY REINFORCED
CONCRETE PAVEMENT, ALL ALONG 2.5 KM OF 1-80/94/U.S. 6 (KINGERY-BORMAN
EXPRESSWAY) FROM BURNHAM ROAD TO U.S. 41 (CALUMET AVENUE) IN
LANSING, ILLINOS AND HAMMOND AND MUNSTER, INDIANA.

Contractor: FHP Tectonics Corp.

Awarded Contract Value: $68,628,326.81

Authorization Amount: $198,000.00

Description and Reason for Change: Adj. or Error in Bridge Plans or Quantities
Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because the change in design is necessary to fulfill the
original intent of the contract.






